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SSUMMARYUMMARY   
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 
• Planning and Integration [Work Breakdown Structure] (WBS 1.8.2.1)] 
• Systems Engineering (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program 
(HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  
Although there is a single program, these elements retain their identity on the Integrated Priority 
List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of October 31, 2000.  All other information is as of 
November 17, 2000 unless otherwise noted. 
 

Project ControlsProject Controls 
  
Dra f t  FY  2001 Phase  I I  Mu l t i  Year  Work  P lan  (MYWP)  De l i ve red  Dra f t  FY  2001 Phase  I I  Mu l t i  Year  Work  P lan  (MYWP)  De l i ve red  
   In compliance with the Baseline Update Guidance (BUG) Phase II requirements, draft Fiscal Year 
(FY) 2002 (through life cycle) Multi-Year Work Plans (MYWPs) were formally transmitted to DOE-
RL on November 15, 2000.  Consistent with the guidance, the draft Phase II submittal:  

§ Reflects the conversion of several indirect accounts to direct accounts.  
§ Realigns project baselines to the Preferred Schedule Option Case (PSOC) work scope. 
§ Reduces FH Base Operations by ten percent through FY 2016. 
§ Implements DOE’s phased approach to Order 435.1, requiring the identification and 

incorporation of radioactive waste management activities in life-cycle baselines. 
 
Discussions are underway with the Mission Planning Division to incorporate feedback and resolve 
issues in preparation for the final submittal, due December 15, 2000. 
 
MYWP Sys tems Suppor t  MYWP Sys tems Suppor t     New cost baseline exhibits were developed for the Project 
Execution Reporting Module (PERM) to support the Phase II electronic MYWPs; these exhibits 
(currently in test phase) allow for formula calculation of escalation and fee amounts over the life cycle of 
the project. 
 
FY 2001 Safeguards  and Secur i ty  (SAS )  WBS  FY  2001 Safeguards  and Secur i ty  (SAS )  WBS    SAS SAS  will remain an EM-
funded activity in FY 2001.  Therefore, Project Controls moved Safeguards and Security from the 2.14 
WBS (Work-for-Others structure) to WBS 1.13 in the Environmental Management structure for  
FY 2001 execution. 
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FY  2002 RL  Work  Breakdown S t ruc ture  FY  2002 RL  Work  Breakdown S t ruc ture     Project Controls is incorporating the 
FY 2002 Work Breakdown Structure for DOE-RL per the final MYWP Phase II BUG.  This includes 
some level 3 and many level 4 changes.  Level 5 must be determined and incorporated before the 
Projects can map the existing baseline activities to the new structure. 
 

S i te  Summary  Schedu le  Update  S i t e  Summary  Schedu le  Update     During October, efforts continued on the 
development of a revised Site Summary Schedule to reflect significant activities and deliverables aligned 
to Site Outcomes, and to be an effective communications tool with its stakeholders and regulators.  The 
basic format has been developed and the process of defining the major work activities and milestones is 
progressing.  The latest update divides the schedule graphic into three pages.  Page 1 will display the 
River Corridor, page 2 will display the Central Plateau and page 3 will contain pictures, graphs, tables, 
etc.  The initial product will display all activities relative to achieving significant clean up by 2012.  A 
review cycle will be conducted to remove events deemed unnecessary and add any omissions.  
Discussions regarding content are ongoing between FH Project Controls, Pacific Northwest National 
Laboratory (PNNL), and Bechtel Hanford, Inc. (BHI). 
 

RL  Summary  Schedu le  (1000 Node)  Update  RL  Summary  Schedu le  (1000 Node)  Update     Project Controls is currently 
updating the RL Summary Schedule to the August 2000 baseline.  Updated MYWP schedule exhibits 
will be displayed in the Hanford Data Integrator (HANDI) system by mid-December. As part of the 
Phase II MYWP updates, the Projects will re-plan detailed work activities consistent with the PSOC 
provided in the Phase II BUG.  Updated detailed schedules will then form the basis for updated RL 
Summary Schedule.  Project schedulers continue to meet with their representatives on the schedule 
options team to map existing baselines and/or develop new schedule activities in support of the 
preferred option.  The re-priced detailed project schedules will be used to determine if the preferred 
schedule option can be supported within funding realities.   
 

Suppor t  fo r  RL  In tegra ted  Sc ience  and  Techno logy  (S&T)  P lan  Suppor t  fo r  RL  In tegra ted  Sc ience  and  Techno logy  (S&T)  P lan     
Project Controls is supporting the RL-Assistant Manager for Planning and Integration and RL-Assistant 
Manager for Science and Technology activities to provide a Site perspective on major challenges 
impacting the cleanup mission.  This is a site wide S&T planning effort initiated from the DOE-HQ/EM-
50 (Gerald Boyd) visit to the Hanford Site several weeks ago. A “top-down” approach will be used to 
develop the Site plan utilizing existing Groundwater/Vadose Zone and Spent Nuclear Fuel S&T Plans 
as first steps. A draft of the Site plan is targeted for completion the end of January. 
 
Pe r fo rmance  Management  Mee t ings  Pe r fo rmance  Management  Mee t ings     As requested, the November 1 and 2, 
2000, “River” and “Plateau” Performance Management Meetings (PMMs) were arranged to provide 
an overview of FH’s FY 2000 performance.  In a departure from the usual monthly status format, the 
standard topic areas (including accomplishments, safety status, breakthroughs, opportunities for 
improvement and performance objectives achievement, cost/schedule performance, and issues) 
reviewed performance for the whole of FY 2000.  Pre-meeting materials were distributed to attendees 
for both meetings as planned, and both meetings were held as scheduled. 
 

Env i ronmenta l  Management  Pe r fo rmance  Repor t  ( EMPR)  Env i ronmenta l  Management  Pe r fo rmance  Repor t  ( EMPR)     The 
October EMPR was delivered to RL on October 11, 2000, as scheduled.  The November EMPR was 
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delivered on Friday, November 10, 2000.  This year-end report included summaries of each Project’s 
accomplishments for FY 2000, as well as a list of FH’s overall “Top Five” accomplishments.  To add 
focus to each accomplishment, they were individually categorized into one of three groups: Momentum, 
Progress, and Completion & Removal. 
 

Bus iness  Management  Overs ight  P rocess  (BMOP)  S ta tus  Bus iness  Management  Overs ight  P rocess  (BMOP)  S ta tus     As 
required by DOE 224.1, a self-assessment report addressing the FY 2000 BMOP expectations and 
measurement criteria was submitted to DOE-RL on October 30, 2000. 
 

The FY 2001 draft BMOP expectations and measurement criteria were transmitted to the FH Points of 
Contact (POCs) for review and comment in September.  Although RL’s target date to finalize the FY 
2001 Plan was September 30, 2000, the FY 2001 BMOP criteria were not issued until October 31, 
2000.  Upon review, it was discovered that additional changes were necessary.  Consequently, the 
document will be reissued sometime in December. 
 

Per fo rmance  Execu tPe r fo rmance  Execu t ion  and Repor t ing  Module  (PERM)  S ta tus  ion  and Repor t ing  Module  (PERM)  S ta tus     
September FY 2000 and year-end performance data was collected in the PERM module and batch-fed 
to the DOE-HQ Integrated Planning and Budgeting System-Project Execution Module (IPABS-PEM) 
system on November 3, 2000.  After transmittal to DOE-HQ, the data set was rolled over to 
accommodate the collection of FY 2001 data.  October’s FY 2001 performance data is due to DOE-
HQ the week of November 24, 2000.   
 

Systems Engineering and Integration (SE&I)Systems Engineering and Integration (SE&I)   
 
FH Systems Engineering and Integration is supporting several RL, FH, and Project level initiatives at this 
time.  The initiatives being supported include the Schedule Options Study and the re-alignment of the 
Project Baseline Summaries.  Other initiatives include the Requirements Initiatives Integration Team and 
the Phase II Baseline Update Guidance.  Project level initiatives include Waste Management Project 
Strategic Planning, the Spent Nuclear Fuels alternative analysis, and a Value Engineering study for the 
River Corridor Project. 

 

Environmental Compliance Program (ECP)Environmental Compliance Program (ECP)   
 
Ecology initiated modification of the Hanford Facility (HF) RCRA Permit, Dangerous Waste (DW) 
portion in two parts.  The two parts consist of the corrective action portion and changes to be 
incorporated as part of Modification E.  Ecology issued the corrective action portion on March 29, 
2000, and an appeal was submitted on April 27, 2000.  Resolution discussions were held in Seattle on 
October 31, 2000, between Ecology and DOE to discuss the corrective action appeal and the potential 
appeal of the proposed Modification E issuance.  As a result, DOE and Ecology legal counsels are 
working on revised language for the corrective action portion.  Ecology also agreed to evaluate the 
Waste Analysis Plan (WAP) for WRAP provided in Modification E, and evaluate it against 
Modification F WAP for 222-S.  The results of the WAP evaluation will determine the path forward for 
issuance of Modification E and Modification F. 
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The software bridge between the Chemical Management System (CMS) and the P-Card System was 
successfully tested. The first inventory of chemicals using the CMS by demonstrating capability to 
receive, bar code, inventory and track chemicals at PFP was successfully conducted. 
 
WDOH submitted a letter dated October 18, 2000, which supercedes the March 1, 2000 letter on the 
Hanford Site Maximally Exposed Individual (MEI).  As expected, WDOH has clarified their MEI 
definition to include any member of the public who is employed on “DOE-owned but unrestricted land.” 
 Fortunately, this definition excludes the Columbia River shoreline and WYE barricade scenarios that 
were in the original letter.  WDOH expressed their willingness to work with RL and Site contractors in 
establishing the best dose modeling for all release conditions. 
 

Public Safety and Resource Protection (PSRP)Public Safety and Resource Protection (PSRP)   
 
Public Safety and Resource Protection (PS&RP) staff is engaged in the RL FY 2001 budget 
modification scenarios to identify top priority activities and impacts of potential budget reductions.  The 
evaluations include the identification and prioritization of FY 2000 carryover scope, identification and 
prioritization of “emerging issues,” and the identification of potential impacts to be realized if the 
program receives an eight percent budget reduction from the currently approved baseline. 
 

AA CCOMPLISHMENTS CCOMPLISHMENTS  
 

Project ControlsProject Controls   
• The deliverable, Submit Summary of Proposed Updates for MYWP Phase II was delivered on 

November 15, 2000 as scheduled. 
• The deliverable, Submit Initial FY 2001 MYWP Phase II Strategic Synopsis was delivered on 

November 15, 2000 as scheduled. 
• The deliverable, Submit FY 2000 BMOP Self Assessment Report was delivered on October 30, 

2000. 
• The deliverable, Monthly EMPR was delivered on October 11, 2000. 
• The deliverable, Deliver Project Execution Module (PEM) FY 2000 Year-End Report to DOE-

HQ was completed on November 3, 2000. 
 

Systems Engineering and IntegrationSystems Engineering and Integration   
 
FH Systems Engineering and Integration (SE&I) supported the accomplishment of the Fluor Hanford 
Mission in the following areas: 
• SE&I supported the initiative (Requirements Initiatives Integration Team [RIIT]) to find at least 

$30M in efficiencies in base operations to allow RL to fund critical work in FY 2001 and FY 2002. 
 This initiative has currently identified over $26M in efficiencies. 

• SE&I is working on the initiative to align the Project Baseline Summaries (PBS) and Work 
Breakdown Structure (WBS) to the Hanford Outcomes. 
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• SE&I is working with Project Controls and the FH Projects to implement the Phase II Baseline 
Update Guidance. 

• SE&I worked with the FH projects to provide integrated technical information for the IPABS-IS 
data feed. 

• SE&I is working with the Spent Nuclear Fuels Project to analyze alternatives to the current 
baseline.  The alternative being analyzed relates to moving fuel from the K East basin into the K 
West basin for cleaning and packaging. 

• SE&I is supporting the Waste Management Project Strategic Planning efforts. 
 

Environmental ComplianceEnvironmental Compliance   
 
RCRA Permi tRCRA Permi t  
• The Class 1 modifications to the Hanford Facility RCRA Permit for Quarter ending 

September 30, 2000 for the Internet, was processed.  The Hanford Facility Emergency 
Management Plan, PUREX Storage Tunnels, and LERF/ETF have been posted to the Internet.  
The 242-A modifications are awaiting revised modification forms to correct errors in the September 
30 submittal. 

• Milestone ECP-01-705, issue and post on the Internet the Annual Hanford Site Environmental 
Permitting Status Report, was completed on November 14, 2000.  The report contains 
summaries for over 400 RCRA, Clean Air, and Clean Water Act permits that are currently active.  

• Milestone ECP-01-702, Closure/Post closure Cost Estimate was completed on October 23, 
2000. The volume of the routine data used in the report was significantly reduced. The report was 
delivered to Ecology on October 31, 2000. 

• Representatives from RL, FH, and BHI met with Ecology concerning the closure of the area where 
17 drums of Multi Media Interface (MMI) disputed waste that were stored in the 200 East Pipe 
Lay down Area.  The start date for compliance with the MMI Consent Agreement Final Order 
(CAFO) was agreed upon to be October 16, 2000.  The first CAFO requirement to meet with 
Ecology within 30 days was met.  Meeting minutes will be issued to document the meeting.  
Agreement was reached on the general closure plan outline and contents.  The final closure  
plan will be delivered to Ecology on February 13, 2001 with a public review and comment period. 

• A Part B permitting workshop was held with Ecology for the Low-Level Burial Grounds (LLBG).   
Ecology stated their desire for the LLBG boundaries to remain as in the last approved Part A permit 
application, including all 8 burial grounds.  In addition, Ecology asked that all mixed waste disposed 
of since the initial Part A, Revision 0, was submitted in 1985 be identified.  FH requested more time 
to discuss the issue before responding. 

 
Ai r  &  Wate r  P rogramAi r  &  Wate r  P rogram  
 
• Assistance was provided to T-Plant for the preparation of preliminary information for the radiation 

air notice of construction.  Concurrence from WDOH that preliminary activities supporting fuel 
removal, such as electrical and lighting upgrades and fuel canister fabrication, can precede was 
presented at the November Routine Technical Assistance Meeting (RTAM). 

• The bimonthly Air/Water Permit Schedule was placed on the Intranet under the Air Operation 
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Permit homepage on November 1, 2000.  With the expansion in the number of Hanford prime 
contractors and DOE offices, this has become an increasingly difficult task.  Plans are to build a 
simple table for the Air Operating Permit Home Page where each contractor can periodically 
update their permitting information.  The table should be available for use by all prime contractors 
and DOE offices by January 2001. 

• The monthly Discharge Monitoring Report for September 2000 was sent to the Director, Office of 
Water, and EPA Region10 (with copies to Ecology and RL) under the site-wide NPDES permit. 

• The Permittee Data Report was sent to Environmental Resource Associates, an EPA designated 
vendor, to meet an interim requirement under National Pollutant Discharge Elimination System 
(NPDES) Discharge Monitoring Report-Quality Assurance Study # 20 by EPA. 

• An update to the Class V Underground Injection Control (UIC) Well registration is in preparation.  
The UIC listing is required under WAC 173-218. 

• The Routine Technical Assistance Meeting with WDOH was coordinated to acquire approval for 
surveillance of the 231-Z building, Notice of Construction (NOC) revision for WSCF, concurrence 
on pre-construction/routine activities for T Plant, and the removal of the Shipping port Fuel and 
storage of the K Basin Sludge. 

 
NEPANEPA   
 
• NEPA coverage was provided for the 218-W-5 LLBG review regarding possible trench addition 

to 218-W-5. 
 
Air  Compl ianceAi r  Compl iance  
 
• Management and integration support was provided on the asbestos site-wide program in  

billing verification and tracking asbestos Notification of Intent approvals for the site contractors, 
including Bechtel Hanford (BHI) and PNNL.  Agency interaction involves frequent contact with the 
Benton Clean Air Authority (BCAA).  A call for site wide facility input was also developed/initiated, 
pursuant to WMP-GD-ES-401, for incorporation into the annual asbestos notification of intent, due 
to the BCAA in December.  This activity will complete an ECP milestone. 

• Coordination support will be provided during the first fiscal quarter of 2001 for the planned Ecology 
Air technical assistance visits.  An Ecology Air Interface meeting was also held the first week of 
November.  Participants from FH, RL, BHI, and PNNL discussed current issues with the Ecology 
permit writer/Point of Contact (POC) in this forum. 

• A review was conducted of the BHI strategy for air permitting of planned entry/sampling of hexone 
tanks (276-S-141/142 tanks).  WDOH and EPA provided assistance regarding options for 
developing documentation for rapid approval. This work was conducted in support of the site wide 
aspect of clean air compliance associated with accessing waste tanks for sampling/characterization. 

• Continued as the Point-of-Contact for FH with the WDOH Olympia and Richland offices, 
regarding the Washington State Radioactive Air Emissions Program.  Continued to assist with 
communications between WDOH, DOE-RL, and facilities regarding compliance questions, 
strategies, and permitting associated with radioactive air emission.  In particular, assisted with 
communications regarding WDOH questions about 222-S stack cracks, CSB ventilation system 
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compliance with American Society of Mechanical Engineers/ American National Standards Institute 
(ASME/ANSI) N510, T Plant sludge storage and Shipping-port fuel removal, and PFP's results of 
main stack sample line investigation.   

• Assisted with finalizing assessment and strategy regarding response to the WDOH order calling for 
compliance with the annual calibration/functional testing of Magnehelic Differential Pressure (DP) 
Gages associated with radioactive airborne emissions abatement systems.  Assistance involved 
input/review of compliance response package, and assisting with WDOH/DOE/contractor interface 
regarding the issues.   

• Investigated/reported on regulatory/requirements basis for HNF-PRO-450's monthly source check 
required for continuous air monitors (CAMs) associated with National Emission Standards for 
Hazardous Air Pollutants (NESHAP) major stacks.    

• Developed and published Regulatory Analysis Memorandum (RAM) 00-014 addressing regulation 
of onsite radioactive container transportation by the WDOH.   

 
Inspect ions/AssessmentsInspect ions/Assessments  

 
Regulatory Agency inspections and information requests were coordinated/facilitated at the following 
facilities: 
 
• On October 19, 2000, inspectors from the Washington State Department of Ecology (Ecology) 

performed a Water Quality Inspection at the Fast Flux Test Facility (FFTF).  
• On November 2, 2000, WDOH inspected the Canister Storage Building 
• On November 6, 2000, Ecology performed a follow-on inspection of the 2714-U Drum at T Plant. 
• On November 8, Ecology performed a follow-on inspection at FFTF. 
• On November 8 and 9, 2000, Ecology performed an inspection of WSCF 
 
Environmental compliance assessments were performed at the request of the following facilities: 
 
• Central Waste Complex (sodium) 
• 222-S Lab (Toxic Substance Control Act (TSCA) PCBs) 
 
The notification letter to Ecology for the Fiscal Year 2001 Hanford Resources Conservation and 
Recovery Act Permit General Inspection schedule was completed as required by Permit Condition II.0. 
 
Crosscut t ing  Compl iance/ Issue  Reso lut ionCrosscut t ing  Compl iance/ Issue  Reso lut ion  
 
• A meeting was conducted to review efforts in assembling a complete file of the Silver List issues, 

which is a list of some Environmental Compliance Deficiencies, and to review current status of 
available forms.  A letter is being prepared to formally respond to Ecology's request for information 
on the Silver List items.  

• The Ecology's legal documentation they submitted to the Pollution Control Hearings Board (PCHB) 
concerning land disposal restriction (LDR) issues was reviewed.  The FH legal counsel was 
supported in developing responses to Ecology's first set of interrogatory questions submitted to the 



PHMC Environmental Management Performance Report –December 2000 
Section I – Mission Support 
 

DOE/RL-2000-76 Rev. 0 
 

Mission Support I: 8 

 

PCHB that RL has to answer concerning LDR issues.  The second set of interrogatory questions 
from Ecology was also reviewed. 

• Site wide efforts continue on improvements to the RCRA contingency plan program.  Nineteen 
examples on how the recently negotiated "3-step criteria" for implementation of the contingency plan 
criteria were updated and placed out for review to site wide environmental and emergency 
preparedness personnel.  In addition, draft permit conditions have been distributed for review in 
order to change the Hanford Facility RCRA Permit to be consistent with the new three-step criteria 
as well as documenting the process with Ecology for offering off site organizations copies of 
Hanford emergency preparedness documentation. 

 
Pro jec t  Suppor tP ro jec t  Suppor t  
 
• Analytical Services requested support on waste management issues at the laboratories in the areas 

of waste designation and land disposal restriction determinations.  The first white paper has been 
drafted for the 222-S Laboratory concerning liquid analytical waste. 

• The 219-S facility was assisted to determine applicability of 40 CFR Subpart BB requirements to 
their tank system and helped respond to CHG concerns over the introduction of acetonitrile/water 
mixture into the 219-S vault tanks. 

• Initiated assistance with a TSCA/PCB assessment of the 222-S laboratory procedures.  Specific 
tasks include establishing flow-down of the "Mega-Rule" for accepting Tank Farm waste samples 
with the intent of analyzing them to determine PCB concentrations and therefore TSCA 
applicability. 

 
Env i ronmenta l  Not i f i ca t ions  and  Repor t ingEnv i ronmenta l  Not i f i ca t ions  and  Repor t ing  

 
• Regulatory reporting was coordinated for twenty-two (22) non-reportable releases of a hazardous 

substance and/or a petroleum product released to the environment.  All of these releases were 
cleaned up and disposed of per state and federal requirements.  There were no reportable events 
with a release to the environment. Two (2) reportable code non-compliance events and two (2) 
informational calls were reported directly to the regulators, and one (1) event which required a 
notification to the regulators per a regulatory agreement letter was made. 

• The September 2000 NPDES report was compiled and submitted. 
 
Management  and  Admin is t ra t i ve  Suppor tManagement  and  Admin is t ra t i ve  Suppor t  

 
• The first draft of an ISO-14001 analysis white paper was completed.  This paper compiles 

information regarding comparative benefits of self-declaration and registration to the international 
standard for environmental management systems.  ISO-14001 elements are included in the FH 
Integrated Environmental, Safety and Health Management System (ISMS). 

• Interpretive authority review/support was provided to document completion of the 
Standards/Requirements Identification Documents (S/RID) Phase II Assessment.  The scope of this 
support verified applicable implementation of the site wide environmental protection (Chapter 20) 
S/RID overall requirements document within the Hanford Procedures (HNF-PRO) system.   
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PPUBLIC UBLIC SSAFETY AND AFETY AND RRESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)   
 
• PNNL staff coordinated with Washington Department of Fish and Wildlife officials to estimate elk 

harvest for the current (2000) hunting season on lands adjacent to the Hanford Site.  To date, over 
100 animals have been taken and radio-equipped animal data suggest an additional 40 to 50 (15%) 
animals may be lost from crippling. 

• Major accomplishments for the Cultural Resources Project during October included:  
- Sponsoring three Archaeology Month events 
- Completing a new version of our cultural resource geographical information system and 

version 1.0 of our ACCESS Site form 
- Completing the Native American Graves Protection and Repatriation Act documents for 

human remains; 
- Conducting the cultural resource fire assessment work. 

• Staff attended a Department of Energy (DOE) complex-wide (HQ and Field Offices) environmental 
monitoring workshop at Lawrence Livermore National Laboratory, October 24-27, to discuss 
issues facing other sites within the DOE complex.  A presentation was made on the Hanford Fire 
and discussions were held on the Biological Dose Assessment Committee's draft standard on 
estimating biota dose. 

• Staff attended the National Sample Management Office (SMO) Workshop in Oak Ridge 
Tennessee, October 17-19, to assess potential impacts of proposed actions on the Surface 
Environmental Surveillance Project (SESP) and to meet with Oak Ridge Environmental Monitoring 
staff. 

 

ISMS SISMS STATUSTATUS  
Nothing to report at this time. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ O PPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 
Nothing to report at this time. 
 

UU PCOMING PCOMING AA CTIVITIESCTIVITIES   
 
• The Annual Benton County Air Authority (BCAA) Asbestos Notification is due December 31, 

2000. 
• The Quarterly RCRA Permit Class I Modification Notification is due January 2, 2001. 
• Work is in progress on the next Quarterly NESHAP Status Report, which is due on January 29, 

2001.  Efforts have also been initiated on the CY 2000 Hanford Site Annual Dangerous Waste 
Report and the CY 2000 EPCRA Tier II Emergency & Hazardous Chemical Inventory Report; 
both reports are due to RL on February 21, 2001. 

• The Annual Dangerous Wastes Reports and Tier II Emergency and Hazardous Chemical 
Inventories are due February 21, 2001. 

• Ecology has again delayed issuance of Modification E of the Hanford Facility RCRA Permit (will 
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incorporate WRAP and CWC units), and is now projecting this will occur after 
January 1, 2001.  It has been proposed to Ecology that some of the positive permitting agreements 
that came out of the recent 222-S Part B Permit application workshops be considered in permit 
conditions prepared for Modification E.  To date, Ecology has stated it will consider only the 222-S 
agreements in finalizing Modification E. 

• Environmental Services will compile hazardous chemical information from the Hanford facilities to 
prepare the Tier Two Emergency and Hazardous Chemical Inventory Report, which is due 
February 21, 2001 (Milestone ECP-01-501). 

• Environmental Services will compile the dangerous waste generation and Waste Management 
activities on site for the Hanford Annual Dangerous Waste Reports, which are due February 21, 
2001 (Milestone ECP-01-503). 

• The annual Surface Environmental Surveillance Project design review process has been initiated and 
will culminate with the revision and distribution of the “CY 2000 Hanford Site Environmental 
Surveillance Master Sampling Schedule” by the end of February 2001. 

• Summaries of CY 2000 Biodiversity Plot Monitoring Data and the Sage Brush Die-Off observed 
during the previous fiscal year will be completed during March 2001. 

• The annual “Climatological Data Summary Report for CY 2000” is scheduled for completion and 
distribution by the end of May 2001. 

 
 

CCOST OST PPERFORMERFORMANCE ANCE (M): (M):   
 
 
 

 
BCWP 

 
ACWP 

 
VARIANCE 

 
Mission Support 1.8.2 $1.5 $1.1 $0.4 

 
The $0.4 million (24 percent) favorable cost variance is due to several factors.  Further information at 
the PBS level can be found in the following Cost Variance Analysis details.  
 
 

SSCHEDULE CHEDULE PPERFORMANCE ERFORMANCE (M): (M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Mission Support 1.8.2 $1.5 $1.4 $0.1 

 
The $0.1 million (3 percent) favorable schedule variance is due to several factors.  Further information 
at the PBS level can be found in the following Schedule Variance Analysis details.  
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FY 2001 CFY 2001 COSTOST/S/SCHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A ALL LL FFUND UND TTYPESYPES   
CC UMULATIVE TO UMULATIVE TO DD ATE ATE SSTATUS TATUS ––  ($000) ($000)   

BCWS BCWP ACWP SV % CV % PEM

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

1,438$    1,482$    1,131$    44$         3.1% 352$       23.72% 24,052$   

Total 1,438$    1,482$    1,131$    44$         3.1% 352$       23.72% 24,052$   

By PBS

FYTD

 

CCOSTOST/S/SCHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)   

 

CCOST OST VVARIANCE ARIANCE AA NALYSISNALYSIS : ($0.4M): ($0.4M)   
 

WBS/PBSWBS/PBS       T i t l eT i t le   
 

1.8.2/OT01    Mission Support 
Description/Cause:  The $0.4 million (24 percent) favorable cost variance is due to several reasons 
listed below. 

FY 2001 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 1.03
MONTHLY CPI 1.31
FYTD SPI 1.03
FYTD CPI 1.31
MONTHLY BCWS $1,438 $1,955 $1,934 $2,019 $1,830 $2,008 $2,114 $2,379 $1,896 $1,914 $2,214 $2,351
MONTHLY BCWP $1,482
MONTHLY ACWP $1,131
FYTD BCWS $1,438 $3,393 $5,327 $7,346 $9,175 $11,183 $13,297 $15,676 $17,572 $19,487 $21,701 $24,052
FYTD BCWP $1,482
FYTD ACWP $1,131
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1.8.2.1 – October accruals were not made for Fluor Federal Services, Mactec or Westec, because 
their contracts were not agreed to in time for month-end processing. 
1.8.2.3 – 1. ECP WSCF sample analysis, fleet, and duplicating costs were not included in cost reports 
due to the cost feed to Fluor Unit Rate (FUR) failing at month end.  2. Accrual reversals for FY-2000 
contract accruals for which we have still not received invoices or the invoices were not cost processed 
before month end deadlines. 
1.8.2.4 – 1. Outstanding analytical charges that have not yet been recorded in the PNNL financial 
system.  2. A large number of staff took vacation in October.  3. FY 2000 accruals that had not been 
reversed as of the end of October. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 

SSCHEDULE CHEDULE VVARIANCE ARIANCE AA NALYSISNALYSIS : ($0.1M): ($0.1M)   
 
WBS/PBSWBS/PBS       T i t l eT i t le   
 
1.8.2/OT01    Mission Support 
Description/Cause:  The $0.1 million (3 percent) favorable schedule variance is within acceptable 
reporting thresholds. 
Impact:  No impact.   
Corrective Action:  No corrective action required. 
 

II SSUESSSUES  
 

Reconciliation of FH Project Cost Baselines – In reconciling Program Baseline Summary (PBS) life 
cycle cost baselines reflected in the DOE-HQ Integrated Planning and Budgeting System (IPABS), with 
baselines provided in the RL Summary Schedule, it became apparent that some increased discipline is 
needed to maintain life cycle baselines consistent with approved baseline changes.  The inconsistencies 
hamper FH Project Controls in providing RL and DOE-HQ with accurate baseline data in support of 
the proposed PBS restructure. 
 
Corrective Action/Status: Project Controls continues to work with Projects to complete the needed 
baseline reconciliation.  This issue will be on the agenda for the newly established Project Controls 
Leadership Forum meeting scheduled November 30, 2000.  
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURURRENTLY IN RENTLY IN PPROCESSROCESS   
($000)($000)   

 

PROJECT CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT 

$000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

SPI-2000-008 7/28/00 Baseline Modifications to Support FY 
2001 MYWP Update

In Progress

SSE-2000-002 10/18/99 FY 99 Carryover RWOA-F

SSE-2000-004 7/26/00 FY 2000 to FY 2001 BCR In Progress

ECP-2000-003 12/15/00 Utilization of ECP FY - 99 Uncosted 
Carryover

$449 RWOA-F

FH-2001-001 9/12/00 Base Ops Reduction for PHMC Projects -$535 X Draft Prepared

FH-2001-002 9/25/00 FY2001 Fee Reduction to 90% -$129 Draft Prepared

PSR-2000-003 8/17/00 Revise Cultural resources Baseline to 
delete Scope due to Holdback of Funding 
for DOE-RL Intern

-$50 08/22/00 08/22/00 In Progress

Nothing to report.

ADVANCE WORK AUTHORIZATIONS

 
 

MM ILESTONE ILESTONE AA CHIEVEMENTCHIEVEMENT   
 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 1

Enforceable Agreement 0 1 0 0 0 3 0 4
DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 1 0 1
T o t a l  P r o j e c t 0 1 0 0 0 4 0 5

 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed. 
 The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone 
Exception Report follows.   
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FY 2001 Tri-Party Agreement / EA Milestones 
 

Number 
 

Milestone Title 
 

Baseline Date 
Actual 

Completion 
Date/Status 

ECP-01-901 Issue Quarterly NESHAP Status Report to RL for 
EPA  

10/20/2000 10/17/2000 

ECP-01-902 Issue Quarterly NESHAP Status Report to RL for 
EPA  

1/29/2001  

ECP-01-904 Issue Quarterly NESHAP Status Report to RL for 
EPA  

4/2/2001  

ECP-01-906 Issue Quarterly NESHAP Status Report to RL for 
EPA  

8/31/2001  

DNFSB Commitments 
 Nothing to report at this time.   

 

MM ILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT   
 
Nothing to report at this time. 
 

PPERFORMANCE ERFORMANCE OO BJECTIVESBJECTIVES   
 
Nothing to report at this time. 
 

KK EEY Y IINTEGRATION NTEGRATION AA CTIVITIESCTIVITIES   
 
Specific components of the PS&RP Program are identified as a critical core project within the 
Groundwater/Vadose Zone Integration Project.  As such, key activities relevant to both programs were 
integrated into FY 2001 detailed work plans as appropriate. 


